

# East Link NTMC: Moving Forward

---

- April**                      *Public meeting*
- May**                        *NTMC #1: Project introduction*
- June**                       *NTMC #2: Context setting*
- July**                        *NTMC #3: Draft Plan developed; feedback garnered from COB Traffic Engineering, Police, Fire, and NTMC members*
- August**                    *NTMC #4; staff and committee feedback shared; committee refines plan; staff continue to evaluate plan and communicate updates to NTMC members*
- September**              *Public outreach; update to City Council*
- October**                    *NTMC #5; committee considers public feedback and finalizes plan*
- November**                *East Link Construction in South Bellevue anticipated to begin; NTMC plan implementation coordinated with start of construction activities*

