





# Transportation Improvements

## Capital Improvement Projects



Map Number	Corridors / Arterials	Project Limits	Current Status	Current Schedule	Project Manager
①	120th Ave NE	NE 7th ST - NE 12th ST	Under Construction	Est. completion - Q3 2017	Paul Krawczyk <a href="mailto:PKrawczyk@bellevuewa.gov">PKrawczyk@bellevuewa.gov</a>
	120th Ave NE	NE 12th ST - NE 16th ST	Under Construction	Est. completion - Q4 2017	Paul Krawczyk <a href="mailto:PKrawczyk@bellevuewa.gov">PKrawczyk@bellevuewa.gov</a>
	120th Ave NE	NE 16th ST - Northrup Way	Planning	Est. Project Implementation 2020-2023	TBD
②	NE Spring Blvd	116th Ave NE - Eastside Rail Corridor (Zone 1A)	Design	Est. Construction 2018 - 2019	Steve Costa <a href="mailto:SCosta@bellevuewa.gov">SCosta@bellevuewa.gov</a>
	NE Spring Blvd	Eastside Rail Corridor - 120th Ave NE (Zone 1B)	Under Construction	Est. completion - Q4 2017	Steve Costa <a href="mailto:SCosta@bellevuewa.gov">SCosta@bellevuewa.gov</a>
	NE Spring Blvd	120th Ave NE - 124th Ave NE (Zone 2)	Design	Est. Construction 2018 - 2019	Steve Costa <a href="mailto:SCosta@bellevuewa.gov">SCosta@bellevuewa.gov</a>
	NE Spring Blvd	124th Ave NE - 130th Ave NE (Zone 3)	Planning	Est. Project Implementation 2030-2040	TBD
	NE Spring Blvd	130th Ave NE - 132nd Ave NE (Westbound, Zone 4)	Planning	Est. Project Implementation 2020-2023	Greg Lucas <a href="mailto:GLucas@bellevuewa.gov">GLucas@bellevuewa.gov</a>
	NE Spring Blvd	130th Ave NE - 132nd Ave NE (Eastbound, Zone 4)	Design	Est. Construction 2020 - 2022	Greg Lucas <a href="mailto:GLucas@bellevuewa.gov">GLucas@bellevuewa.gov</a>
③	124th Ave NE	Ichigo Way (NE 18th ST) - Northrup Way	Design	Est. Construction 2021 - 2022	Marina Arakelyan <a href="mailto:MArakelyan@bellevuewa.gov">MArakelyan@bellevuewa.gov</a>
	124th Ave NE	NE Spring Blvd - Ichigo Way	ROW Acquisition	Est. Construction 2018 - 2019	Marina Arakelyan <a href="mailto:MArakelyan@bellevuewa.gov">MArakelyan@bellevuewa.gov</a>
	124th Ave NE	NE 12th ST - NE Spring Blvd	Design	Est. Construction 2019 - 2021	Marina Arakelyan <a href="mailto:MArakelyan@bellevuewa.gov">MArakelyan@bellevuewa.gov</a>
	124th Ave NE	NE 8th ST - NE 12th ST	Design	Est. Preliminary Design start - 2018	Marina Arakelyan <a href="mailto:MArakelyan@bellevuewa.gov">MArakelyan@bellevuewa.gov</a>
④	130th Ave NE	BelRed Road - Northrup Way	Design	Est. Construction 2021 - 2022	Greg Lucas <a href="mailto:GLucas@bellevuewa.gov">GLucas@bellevuewa.gov</a>
⑤	134th Ave NE	NE Spring Blvd - Northrup Way	Planning	Est. Project Implementation 2030 - 2040	TBD
⑥	Northrup Way	Northrup Way Connection - SR-520 Trail	Under Construction	Est. completion - Q2 2017	Steve Costa <a href="mailto:SCosta@bellevuewa.gov">SCosta@bellevuewa.gov</a>



**Legend**

- Project Limit
- East Link Station
- Corridor/Arterial
- Current Status
  - Under Construction
  - Design
  - 2020-2023
  - 2030-2040
  - Completed
  - To Be Constructed By Others
- Future Local Street
- Eastside Rail Corridor Trail
- Sound Transit East Link (2016 - 2023)
- Operations & Maintenance Facility - East
- Transit Oriented Development Property
- BelRed Subarea

