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PARKS CIP PROJECT STATUS REPORT
February 2014
Ashwood Park & Plaza

Work is complete on the Ashwood Park parking lot and landscaping along NE 12" with only
punch-list items remaining. As part of our Purchase & Sale Agreement on the Ashwood Plaza,
the developer was required to maintain the Plaza for 5-years, which expired at the end of 2013.
However, significant problems have been identified with the planter boxes, and we are now
working with the current building owners to resolve the problem before the City takes over
maintenance obligations.

Agquatic Center Impacts/Odle Middle School Reconstruction

We continue to work with City and School District staffs to minimize the operational impacts to
the Bellevue Aquatic Center during the School District’s upcoming reconstruction of Odle
Middle School. Construction is expected to occur from the end of school, 2014 thru fall of 2016,
which will impact the availability of parking. We are discussing construction sequencing and
program modifications to minimize disruption and maximize available parking.

Bannerwood Park Synthetic Turf

Seattle University has used Bannerwood Park for their home baseball games for four years, and
would like to install synthetic turf to extend the use of the facility during the spring, which is
their heaviest use period. We recently rejected a proposal from SU to share the cost of this work
in return for a 10-year commitment for use because it lacked sufficient funds, but we remain
open to a potential partnership with SU.

Bellevue Youth Theatre (BYT) Construction

Construction is approximately 50% complete. Excavation is complete, footings and the two
concrete ring-walls are complete. The roof beam placement is underway and will end with the
hub center ring being installed to lock the roof structure in place. This work will impact safe
access to Crossroads Community Center, requiring closure of the center for two to three weeks in
February. We are working with staff and our neighbors to communicate and minimize
construction impacts. The theatre is expected to be complete late summer.

Downtown Park/Rotary Playground Expansion

Initial design is complete and environmental permits are in process. The Bellevue Rotary Club
has raised approximately $800,000 toward the project and has requested a $1million
appropriation from the State Legislature during their current legislative session to achieve their
Phase 1 fundraising goal and expect to know in March. Phase 1 design and permitting is
underway with a goal to start construction late this year.
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Downtown Park/WW 1 Monument
The project remains on-hold awaiting completion of fundraising by Robert Shay. No timetable
has been established to finish this work.

Hidden Valley Sportsfield Improvements
Council awarded a construction contract to complete site improvements on January 6. Letters of

Credit to guarantee payment by the Boys & Girls Club has been received. Site work will begin
the week of February 10, followed by the gymnasium in April. Work is expected to be complete
by January 2015.

- Meydenbauer Moorage & Pier Removal
Four residential piers have been removed, and the pier reconstruction to accommodatel4 visitor
day moorage slips is substantially complete. Opening is scheduled this spring.

Meydenbauer Bay Phase 1 Park Development

Proposals were received from nine consulting teams; we interviewed the top three and selected
Anchor QEA. Anchor is a nationally recognized Seattle firm specializing in aquatic, shoreline
and water resource projects. We are currently negotiating a design contract and hope to award a
contract in February or March. Plans to demolish four residential houses are underway,
including survey work and hazardous materials testing. The Utilities’ sewer replacement project
is expected to begin in mid-May.

Newport Hills/”Tyler Property”

No Change. A park committee of the Newport Hills Community Club (NHCC) has developed
two alternative concept plans for the park and is preparing a questionnaire for the neighborhood
asking for preferences. Once the committee has completed their work and is prepared to make a
recommendation, we will brief the Park Board.

Park & Natural Areas Levy Projects
®  Synthetic Sportsfield at Wilburton Hill Park: Project complete.
® Synthetic Sportsfield at Newport Hills Park: Project complete.

®  Lewis Creek Park Picnic Area: Project complete.
u

BYT Construction: Construction approximately 50% complete - see above.
®  Bellevue Airfield Park: Phase 1 design contract is on-hold.

" Botanical Garden Projects:

¥ Ravine Garden: Project complete.

Wetland-Sun Terraced Garden: Design is complete and Land Use approval
has been secured. The project is on-hold pending the availability of funding.

®  Visitor Center: Construction is approximately 80% complete. Windows and
siding are being installed; insulation and drywall are nearly complete; painting
will begin in February; landscaping and irrigation will proceed when weather
allows; and concrete sidewalks will be installed by mid-February.

Fundraising: Including cash and pledged income, fundraising is nearing
$4.2million of the Garden Society’s $5million goal.
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®  Bridle Trails Neighborhood Parks:

® Acheson property & alternative: We continue working with the
neighborhood to identify alternative projects in lieu of Acheson, and have
reviewed several potential acquisition candidates with the park committee.

NE 24™ St. Site: A decision by the Hearing Examiner on the City’s request
for a summary judgment on the SEPA appeal is expected in February.
Depending on the decision, additional process may be required. The project is
on-hold until resolution.

Downtown Park Development: Schematic design is underway for the next phase of
park development, which includes finishing the tree-lined promenade, canal and
expanding the 100™ Ave. parking lot. We are working closely with staff to address
programming, maintenance and access needs for the park. Options to construct
parking under the park are also being studied, and we expect to share the results of
this study with the City Council later this spring. The Utilities Department has
recently identified the need to replace several major utility lines that bisect the park,
and we are currently discussing potential park impacts of this project.

" Lake Sammamish N eighborhood Park: No activity.

Surrey Downs Park Development: We continue to work with the Surrey Downs
community to update the Master Plan. A preferred park plan was well received at a
Nov 21 community meeting attended by approximately 20 residents. A follow up
meeting was held with two Surrey Downs committees on January 7 to review 1 12t
Ave plan options, followed by a Park Board presentation on January 14. 112" Ave
park edge options are still being developed and we plan to return to the Park Board in
March to recommend a solution. A study session is will be scheduled with Council
after the Park Board has submitted its recommendation.

Renovation and Refurbishment

The following work was completed in 2013:

Minor asphalt repairs at Lewis Creek, SE 32N Street Park, Chism Beach, Meydenbauer
Marina, Robinswood House, Bovee, Newcastle, Crossroads North Parking lot, Spiritridge,
Robinswood Teen Barn, Lake Hills, Goldsmith and the Bellevue Aquatic Center;
Pavement repairs at Robinswood Park/148™ Street parking lot, SE 40™ Street Boat Launch
drive, Ranger Station, Bellevue Golf Course cart paths and trail reconstruction at Washout
Way, gravel replenishment at the Downtown park circle;

Accessibility improvements at the Robinswood Tennis Center entrance & Eastgate Park
ballfield,

Replaced the Bannerwood scoreboard;

Upgraded mechanical systems at the Bellevue Aquatic Center , NW Arts Center (fire alarm),
Downtown Park pump vault repair and North Bellevue Community Center;

Botanical Garden - remodeled the Shorts House for temporary staff offices and moved the
Sharps Cabin to accommodate the Visitor Center project;

Re-roofed the North Bellevue Community Center and Chism Beach Park restroom,;
Renovated sportsfields at Eastgate Park & Robinswood Park;
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Installed day moorage at Meydenbauer Marina, replaced the Clyde Beach swim dock,
removed 4 residential docks at Meydenbauer Beach Park and repaired the Mercer Slough
canoe float;

Remodeled the Crossroads Community Center restrooms;

Completed maintenance area & access drive improvements at the Botanical Garden/Koh site;
Replaced playground surfacing at Crossroads Park water play, replaced play equipment and
surfacing at Forest Ridge Park, rebuilt the indoor skate ramps at Highland Park and
resurfaced the tennis court at Enatai Neighborhood Park;

Rebuilt the storage shed at Kelsey Creek Park;

Installed way-finding signage at Kelsey Creek Park;

Painted the exterior of the Overlake Blueberry Farm building;

Replaced the audience chairs and installed a portable building at Ivanhoe Youth Theatre;
Waterproofed the east wall of SBCC;

Replaced the Robinswood Tennis Center carpet;

Designed a new drainage system for the Mercer Slough blueberry fields;

Installed automatic gates at the Nursery and Bellefields maintenance yards.

The following work is scheduled for completion in 2014.:

Accessibility improvements at NW Arts Center, Robinswood sports fields & Tennis Center;
Pavement repairs and restoration at Meydenbauer Beach, Hillaire and Crossroads Park;
Demolish four rental houses at Meydenbauer Bay Park;

Remodel the commercial kitchen at the Bellevue Golf Course Pro-Shop;

Building code and accessibility assessment at the Kelsey Creek Education Bam and House;
Repair drainage systems at Lake Hills Community Park & Mercer Slough blueberry farm;
Complete energy audits for Bellevue Aquatic Center, Mercer Slough Education Center,
Highland Center, North Bellevue Community Center, Crossroads Community Center and
Lewis Creek Visitors Center;

Install electrical connections for special events at the Crossroads Park plaza, install paging
system at Crossroads Community Center; :

Replace fencing around small animal area at Kelsey Creek, repair backstops and dugout
fencing at Lake Hills Park and replace farm fencing around Mercer Slough Blueberry farm;
Install new fire sprinkler line at Kelsey Creek Education Barn and new security/fire alarm
panel at the Shorts House (BBG);

Install a new pool liner at BAC’s warm water pool;

Assess the building envelope at the Winter’s House;

Install/refinish wood flooring and carpet and interior improvements at the Shorts House;
Replace/repair doors at Bellevue Aquatic Center (blue lagoon);

Complete acoustical improvements & interior modifications at Highland Community Center;
Renovate irrigation systems at Downtown Park, Goddard, Hidden Valley (north end) and
Botanical Garden turf area;

Install maintenance building at Hidden Valley Park;

Provide Citywide forest management, trail refurbishment and streetscape repairs;

Paint and seal the Bannerwood Park stadium and Enatai Beach boathouse wall;
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e Upgrade the playground surface at Crossroads spray park and Forest Glen Park; replace
curbing at Norwood Park playground and replace play structures at Goldsmith, Tam
O’Shanter and Wilburton Hill Parks;

¢ Renovate the restroom and install a new water line at Hidden Valley Park, replace toilets at
Lewis Creek Park and complete a system-wide assessment of all exterior restrooms;

e Replace roofing on the Sharp’s Cabin at BBG and Robinswood House. Investigate roofing

options for the two large Kelsey Creek barns. Complete siding repairs at the Robinswood
House.
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