PARKS CIP PROJECT STATUS REPORT
May 2009

Aquatic Center Feasibility Study

At their March 23 study session briefing, the Council asked staff to further define program needs,
site considerations and alternative funding sources, including capital and operating partners.
There was general support for a major aquatic facility to meet the recreational and competitive
swimming needs, though concern about building and operating costs. The staff has met with
SPLASH and is currently meeting with nearby cities to determine the level of interest in such a
facility.

Ashwood Park Plaza Construction

The plaza has been completed, and as-built documents and O&M manuals have been provided.
Contract closeout and reimbursement from Hanover is underway.

Ashwood Park Master Plan
Staff is developing an RFP for consultant selection for master plan work. We anticipate master
planning to begin in *09.

Bellevue Youth Theatre Design
The Staff presented a report to the Park Board in March on the facility’s location southeast of the
Community Center. Schematic design is on-going.

Crossroads Park Water Play

The construction contract to install two custom-built picnic shelters was approved April 20.
Timber framing portion of project is complete. Roofing and finish work and safety surface
repairs will be complete in June.

Eastgate Area Park Property (Ex-Boeing Property) — Shared access road and parking

Work continues on auditing SW’s construction contract documents to establish the final City cost
and payment for the shared road, landfill gas system upgrades, and parking lot construction,
estimated at $2.5million. A substantial partial payment for the road has been made. We
continue to evaluate SW’s request to modify their parking requirements contained in the
Purchase & Sale Agreement. '

Eastgate Area Park Property (Ex-Boeing Property) Master Plan

The results of the public involvement process and the three design alternatives were presented to
the Park Board in January and the City Council in March. Both identified athletic fields as the
highest priority element, but expressed interest in a building and were anxious to hear the results
of the off-leash study prior to determining the preferred alternative. Once the results of the off-
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leash study are known, the design team will prepare a final plan recommendation, which will be
presented at a final community meeting, followed by a Park Board recommendation and final
Council action.

Grant applications

Both acquisition grants to the State (properties on Meydenbauer Bay and Lake Sammamish) were
unsuccessful. The Youth Theatre project will receive a $75,000 grant from King County, with
the possibility of receiving additional funds in future grant cycles.

Levy Projects :
The project sequencing plan was presented to the Park Board in March. Combining $40.5

million in levy proceeds with existing City CIP resources yields a total capital program of $73
million, $53 million for park development projects and $20 million for park acquisition over the
next 20 years. The status of the development projects is as follows:

[1 Synthetic Sportsfields at Newport Hills and Wilburton Hill Parks: Design/permit

work is underway on both projects. Community meetings were held on April 29
(Newport Hills) with 15 citizens in attendance and May 6 (Wilburton Hills) with 3
citizens attending. The Park Board received a petition at their May meeting signed by
28 nearby residents of Newport Hills Park objecting to the synthetic turf project. We
will present a response to the concerns expressed in the petition at the June Park
board meeting.

[] Lewis Creek Park Improvements: We are preparing contracts necessary to secure
the consultant team to prepare design work necessary for the picnic area and trail
improvements.

BYT Construction: See BYT design above.
Botanical Garden Projects:

® Ravine Garden: A design contract with Sahale Bridge was approved on April
20, and design work has begun.

® Wetland-Sun Terraced Garden: We are reviewing qualified designers and
plant experts to complete design work on this garden.

®  Visitor Center & Parking Lot: Staff is preparing an RFP for design services
to design the visitor center and parking lot.

" Maintenance Area development: We are preparing a survey of the site and
working with Resources Management staff to develop project scoping and
cost estimates for this work. :

[] Bridle Trails Neighborhood Park: A committee has been selected from Bridle
Trails to work with parks staff. We have met with this committee to identify the steps
needed to identify a site and prepare plans for park improvements in this area. The
staff is preparing information on the Bridle Trails area to collect feedback at a
neighborhood picnic organized by the neighborhood on May 30. A web site is also
available for residents to forward park ideas.

Lake Sammamish Neighborhood Park: No activity.

Surrey Downs Park Development: No activity. See Surrey Downs Master Plan.

Eastgate Properties Park Development: No activity. See Eastgate Area Master
Plan.
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[1 Downtown Park Development: No activity.

Lewis Creek Park Playground Covers
The City Council approved a construction contract on May 19, and the materials have been
delivered to the site. Installation is expected to be complete in June.

Mercer Slough Environmental Educational Center

The results of our reqﬁest for LEED certification is expected this summer/fall. Also, the staff is
developing an agreement with the Master Builders of King and Snohomish County, who have
agreed to construct Wetlab 2. Work is scheduled to begin later this spring.

Meydenbauer Bay Park Master Plan & Land Use Study

Technical work continues on an EIS, with a draft expected to be issued in early June. The
Steering Committee will meet 3 — 4 times during June and July to prepare their recommendation
for inclusion in the Final EIS. The FEIS is scheduled to be released late 2009.

Neighborhood Enhancement Program (NEP) Projects
Approved NEP projects being implemented by Planning and Design staff are as follows:

[J Playground equipment at Ardmore Elementary: Approved 2005 funding is on hold
pending the coordination with the School District’s rebuild of the school site, which is
expected to begin this spring.

Ashwood Plaza Construction: See paragraph above.

e Somerset Entry renovations: Council awarded the construction contract in April.
Construction is anticipated to be complete in Summer 2009.

e Cougar Ridge Elementary: Sports wall design/construction 2009.

e Crossroads Pea Patch: Natural Resources will manage the project, with assistance from
planning staff.

e Crossroads Water Play Area Picnic shelters: See paragraph above.

Off-Leash Dog Area Study

Park Board endorsed, by a 4-3 vote, the recommendations contained in the draft off-leash study
at their April meeting, which followed the preliminary findings presented at their November,
2008 meeting. Several concerns were expressed, including the use of NEP funding to construct
off-leash facilities, the concept of a one-year trial program, and the identification of Robinswood
Park as the preferred location in lieu of Eastgate. Off-leash recommendations were briefly
discussed at the May 18, 2009 Council meeting, with a follow-up study session tentatively
scheduled for June 15..

Surrey Downs Master Plan
The park portion of the plan was adopted by Council on March16. Staff continues work on a
process to resolve the building issue.
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