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PARKS CIP PROJECT STATUS REPORT

August 2014

Ashwood Park & Plaza

The Purchase & Sale Agreement for Ashwood Plaza required the developer to maintain the Plaza
for 5-years, which expired at the end of 2013. However, significant problems have been
identified with the planter boxes, and we are now working with the previous building owner
Hanover, the current building owner UDR and our legal department to resolve the problem
before the City takes over maintenance obligations.

Agquatic Center Impacts/Odle Middle School Reconstruction

The reconstruction of Odle Middle School has begun, and we continue to work with the
contractor and School District staff to minimize the operational impacts to the Bellevue Aquatic
Center. In addition to retaining the existing parking adjacent to the BAC, the contractor is
providing 26 temporary parking stalls on school district property. During the current facility
closure, the contractor is installing a new sewer line through the north parking lot.

Bannerwood Park Synthetic Turf

At their June meeting the Park Board supported the business points of a proposed agreement
with Seattle University to install synthetic turf on the infield at Bannerwood Park. SU will pay
for the turf and the City will fund the project soft costs. In return, SU will have priority use of
Bannerwood during specific periods of the spring and fall that don’t conflict with the existing
uses of Bannerwood. At their August 4 meeting, Council supported the project on August 4 and
authorized the staff to prepare formal agreements. Agreements have been drafted and the School
Board is scheduled to act at their September 16 meeting, and we hope to have the Council
approve the agreement with SU in early October. Design and permitting is underway in hopes to
have the turf installed prior to SU’s spring baseball season.

Bellevue Youth Theatre (BYT) Construction

Construction is approximately 90% complete. Roof grass sod is in place, site landscaping and

irrigation system are in the works. We should see PSE and Potelco providing power to the site
‘before the end of the month. The construction crew continues to install mechanical and electrical

systems. Bellevue Youth Theatre is expected to be complete late this fall.

Budget Development

The capital budget proposal has been submitted, which reflects the Park Board discussions in
March and April. The Leadership Team continues to review available funding and the various
capital requests. Projects remaining on the Parks CIP list include Surrey Downs Park,
Downtown Park, Airfield design, additional land acquisition funding and the Ashwood Park
Master Plan Update. The City Manager is expected to present the budget to the City Council in
October.
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Building Occupancies

In response to a request to rent one of our community centers to run programs for school-aged
children, we are now working with our Recreation, Land Use and Permit staffs to determine the
requirements to have the City approve this use.

Downtown Park/Rotary Inspiration Playground Expansion

Initial design is complete and Land Use permits are approved. The Bellevue Rotary Club has
raised approximately $870,000 toward the project. The Rotary expects to resubmit a $1million
capital appropriation request during next year’s legislative session. Grant applications have been
submitted to the State for $500,000 and to King County for $75,000. Presentations took place in
August and preliminary results are expected in September. Design and permit updates are in-
process to coordinate with the Downtown Park Levy Project. The construction timeline depends
on fund raising, as a minimum of $1.5M is needed to initiate phase 1.

Downtown Park/WW 1 Monument

The staff is continuing to assist Mr. Shay with his fundraising efforts to make this project a
reality. We have developed marketing materials for his July 4 and August 21 fundraising events,
and prepared an article for J/ts Your City. An article about the effort also appeared in the
Bellevue Reporter.

Grant Applications

Staff is has submitted applications requesting State grant funding for Meydenbauer Bay and the
Downtown Park Inspiration Playground development. Initial presentations were made in May,
grant updates were submitted this month and final presentations were delivered in August. We
have also requested grant funding from King County for both the Bellevue Youth Theatre and
Inspiration Playground. Preliminary results are expected for the State grants in September, and
final results determined when the State budget is approved next spring.

We have also submitted Letters of Intent in response to a potential State grant that focuses on the
renovation and expansion of existing outdoor youth sports facilities. We have identified
synthetic turf replacements as well as other athletic field and sports court improvements. We
will know next spring if this grant opportunity is funded in the next State budget.

Hidden Valley Sportsfield Improvements

The gymnasium floor slab and walls are complete. Wall backfill is complete and the main
structure is being erected. The site work continues on schedule. Synthetic turf and improvements
on Field 1 are near completion, and irrigation and drainage improvements on Fields 2-4 are
underway. Most fence work is complete. Site work is expected to be complete by the end of the
year, with the gymnasium complete in January.

Meydenbauer Bay Phase 1 Park Development

Geotechnical borings and test pits are complete. Demolition of the four rental houses is
complete and the site has been restored. Survey fieldwork is complete and a project map is the
next step toward beginning the design process. The Parks and Ultilities Departments are working
closely to establish the best location for the sewer line replacement which will be coordinated
with park development. The City has applied for three State grants to assist with Phase 1
development (see Grant Applications).
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Newport Hills/’Tyler Property”

No Change. Based on the on-line survey conducted by the Newport Hills Community Club park
committee, a landscape architect is refining the vision plan and addressing site constraints and
opportunities. Staff will schedule a presentation to the Park Board later this year to share the
findings and recommendations of the staff and the NHCC.

Park & Natural Areas Levy Projects
®  Synthetic Sportsfield at Wilburton Hill Park: Project complete.
" Synthetic Sportsfield at Newport Hills Park: Project complete.
Lewis Creek Park Picnic Area: Project complete.

® BYT Construction: Construction approximately 90% complete - see above.

Bellevue Airfield Park: Phase 1 design contract is on-hold.

® Botanical Garden Projects:
® Ravine Garden: Project complete.

® Wetland-Sun Terraced Garden: The project is on-hold pending the
availability of funding.

®  Visitor Center: Project is substantially complete. We continue to work on

punch list items and to secure the final certificate of occupancy. Landscape
replacements will be completed in the fall.

® Fundraising: With a recent large pledge, the fundraising campaign has

reached its $5million goal. $3million has been provided to the City, with the
remaining pledges received over the next several years.

®  Bridle Trails Neighborhood Parks:

®  Acheson property alternative: We continue to review several potential

acquisition candidates with the Bridle Trails park committee, and continue to
negotiate for the acquisition of one promising potential neighborhood park.

Bridle Trails Corner Park: Construction is underway with completion
expected this fall. In response to a request from a member of the BTCC, we
are investigating the potential to bury power lines adjacent to the park.

Downtown Park “complete the Circle” Development: Design development is
nearly complete. Final internal review will occur in early September, and permit
submittal will occur at that time. Options and costs to construct underground parking
have been shared with the Old Bellevue Merchants Association, who continue to
advocate for structured parking in Downtown Park. We do not support this concept,
but have committed to keep parking open throughout the project, and are working
with Transportation to achieve this. We are also working with the Utilities
Department to minimize park impacts when they replace a major sewer line through
the park this winter. We are scheduled to present this project to the City Council in
October.

® Lake Sammamish Neighborhood Park: No activity.

Surrey Downs Park Development: The Park Board and Council have endorsed the

Master Plan Update, and we will now update the environmental review and revise the
Comprehensive Plan before returning to Council to request formal plan adoption later
this year. We are working with Transportation and Sound Transit to incorporate these
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recommendations into the light rail construction plans and to determine optimum
construction schedules for both projects. We have retained the Berger Partnership to
initiate detailed park design, and have requested development funds in the 2015-21
CIP budget. We are also preparing plans to demolish the court building and parking
lots after court operations are relocated in early 2015.

Renovation and Refurbishment

The following work is scheduled for completion in 2014

Accessibility improvements at NW Arts Center, Robinswood sports fields;
o Design work for ADA parking and access to NWAC is underway; asphalt work to
improve access to the Robinswood sports fields will be completed this summer;
Pavement repairs and restoration at Meydenbauer Beach, Hillaire, Crossroads Park and the
Phantom Lake loop trail;
o Under construction;
Demolish four rental houses at Meydenbauer Bay Park;
o Complete; _ :
Remodel the commercial kitchen at the Bellevue Golf Course Pro-Shop;

o Complete; :

Building code and accessibility assessment at the Kelsey Creek Education Barn and House;

o Currently in planning stage to determine course of action;

Repair drainage systems at Lake Hills Community Park & Mercer Slough blueberry farm;

o Design complete, project has been postponed until 2016;

Complete energy audits for Mercer Slough EEC, Highland Center, North Bellevue CC,
Crossroads CC and Lewis Creek Visitors Center;

o Audits have been completed, waiting for report;

Install electrical connections for special events at the Crossroads Park plaza, install paging
system at Crossroads Community Center;

o Complete;

Replace fencing around small animal area at Kelsey Creek; repair backstops and dugout
fencing at Lake Hills Park and replace farm fencing around Mercer Slough Blueberry farm;

o Kelsey fencing scheduled for October; Lake Hills fencing scheduled for summer,
Mercer Slough fencing has been postponed until 2016;

Install new fire sprinkler line at Kelsey Creek Education Barn and new security/fire alarm
panel at the Shorts House (BBG);

o Projects being scoped - may require excavatlng existing line to make repairs or
identify failure, currently getting bids, Shorts House is under contract and scheduled
during remodel project in September;

Install a new pool liner at BAC’s warm water pool;

o Complete;

Assess the building envelope at the Winter’s House & repair structural damage if necessary;

o Assessment revealed structural damage, staff are developing specifications to
complete initial repairs this fall;

Install/refinish wood flooring, carpet and interior improvements at the Shorts House;

o Work scheduled in September;

Replace/repair doors at Bellevue Aquatic Center (blue lagoon);

o Doors and hardware have been specified, waiting for bids;

Complete acoustical improvements & interior modifications at Highland Community Center;
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o Acoustic improvements are nearing completion;
o Remaining improvements are scheduled for the year-end closure;

e Renovate irrigation systems at Downtown Park, Goddard, Hidden Valley (north end) and
Botanical Garden turf area;

o Work is complete at the Botanical Garden
o Goddard Park design complete;
o Hidden Valley Park design complete and contract approved;
o DTP deferred due to conflict with Levy Project;

e Install maintenance building at Hidden Valley Park;
o Under construction, complete this fall.

e Provide Citywide forest management, trail refurbishment and streetscape repairs;
o On-going

e Paint and seal the Bannerwood Park stadium and Enatai Beach boathouse wall;
o Bannerwood: specification complete, project scheduled for late summer,
o Enatai: defining scope of work;

o Upgrade playground surfaces at Crossroads spray park and Forest Glen Park; replace curbing
at Norwood Park playground and replace play structures at Goldsmith, Tam O’Shanter and
Wilburton Hill Parks;

o Goldsmith equipment will be installed this summer;

o Tam-O’Shanter is complete;

o Forest Glen surface tiles have been ordered and will be installed late summer,
o Crossroads resurfacing is complete;

e Renovate the restroom and install a new water line at Hidden Valley Park, replace toilets at
Lewis Creek Park and complete a system-wide assessment of all exterior restrooms;

o Hidden Valley restroom renovation is under construction;
o Lewis Creek is complete; _
o Replace roofing on the Sharp’s Cabin at BBG and Robinswood House. Investigate roofing
options for the two large Kelsey Creek barns. Complete roofing repairs at Lewis Creek
Visitor Center. Re-roof the Robinswood House and complete siding repairs.
o Sharp’s Cabin roof complete;
o Robinswood House Roof is complete; siding repairs being scoped - repairs
anticipated this fall;
o Kelsey Creek Barn roof design and structural inspections underway;
e Contingency Projects added:

o Install card readers at entry gates

= Bellfield Yard, complete,

= City Nursery, scheduled for August;

Clyde Dock Swim Dock - complete punch list items - complete;

Koh House Interior Storage improvements - complete;

Nursery House Demolition, Permits and design underway, scheduled for Fall;

Dock inspections for most Lake Washington docks and floats including Pier 3 of

Meydenbauer Yacht Basin, Inspections complete, waiting for reports;

Lewis Creek roof, interior wall, ceiling & exterior siding repairs - scoping project;

Downtown Park WWI Memorial, See above status update;

Kelsey Creek House exterior painting - complete;

MSEEC exterior staining - underway.

Highland Community Center window painting — underway.
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