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East Link Updates

• Project Schedule
• MOU Commitments

• Construction Noise
• Maintenance of Traffic
• South Bellevue Park
and Ride

• Permitting
• Coordinated projects
• Outreach

• Operations & Maintenance 
Facility ‐ East
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East Link Timeline

Construction Start Dates 

Downtown tunnel: early 2016 

South Bellevue: early 2017

Bel‐Red: early 2017

Central Bellevue/Wilburton: mid‐2017

I‐90: mid‐2017

Overlake: mid‐2017

*subject to change as construction contracts are 
awarded
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Construction Noise
• Temporary Sound Wall complete
• Noise packages offered
• Monitoring equipment installed
• Tunnel excavation begins soon
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• Crews working extended weekday 
hours + weekends

• Complaint protocol
• Early installation of noise walls 
where feasible



Maintenance of Traffic
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• City’s right‐of‐way use permitting
• Use of contract milestones and penalties
• Minimize disruption
• Neighborhood Traffic Mitigation Committee
• City‐led outreach 
• Collaboration between ST, Contractors and City
• Coordination with other agencies, private

developments, and City projects

• On‐going coordination, monitoring, and adjustments



South Bellevue Park & Ride

• Current public message “Park‐and‐
Ride to close; construction schedule 
coming soon” 

• Alternate commuter park‐and‐ride 
lots opened Nov. 2016

• Interactive map on Sound Transit website

• City supplementing Sound Transit’s 
communications
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Permitting
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• All Design and Mitigation permits issued
• Right‐of‐Way use permitting
• Technical permitting
• Follow‐up/ensure compliance



Coordinated Projects: 120th Avenue NE
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Teledesic Demolition
• Bid award May 16, 2016
• Notice to proceed/started 

construction June 2, 2016
• Completion date August 8, 

2016
NE 12th St. to NE 16th St.
• Notice to proceed/started construction Aug 22, 2016
• Expected completion date Early 2018



Coordinated Projects: 124th Avenue NE
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Spring Blvd to IchigoWay
• Final design complete
• Working on securing property rights
• Expected to start construction mid 2017
• Complete Construction late 2018



Coordinated Projects: Spring Blvd (Zone 1B)

Zone 2Zone 1

Zone 1BZone 1A

Zone 1B
‐ Started 
construction 
Aug 29, 2016
‐ Expected 
completion 
date late 
Summer 2017
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Operations & Maintenance Facility (OMF East)
• Design‐build project currently in procurement
• Final proposals due: January 23, 2017
• City representation on the selection committee
• Selection and negotiations: March and April 2017
• Sound Transit Board approval: anticipated May 2017
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• Notice to proceed: expected June 2017



Outreach
• Neighborhood Traffic Mitigation

• Outreach and Communications
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Draft Neighborhood Traffic Mitigation Plan

• Goal: lessen the potential for increased traffic in neighborhood areas 
as a result of East Link construction

• City‐led process; includes Sound Transit coordination
• Current focus on South Bellevue

• Residents of Beaux Arts Village, Bellecrest, Enatai, and Surrey Downs 
engaged

• Draft plan included turn restrictions (e.g. no left turn 4‐7 pm)
• Initial community feedback indicated need to retain to residential access

• Revision to plan in works: additional data monitoring and 
incremental implementation
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Spillover Parking

• Concern about hide and ride occurring in Enatai:
• Once South Bellevue Park and Ride closes
• Given continued operation of Sound Transit 550 along Bellevue Way

• Impacts of hide and ride parking unknown
• Legal framework for residential parking zone (RPZs) in Enatai—usually 
last step—currently in place

• RPZ Zone 17 approved by City Council on 11/21/17
• Still need evidence of hide and ride parking occurring and community support 
for restrictions

• Staff will review streets upon closure of Park and Ride

• City process for RPZs to follow for other parking hotspots that arise
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How do RPZs get created?

1. Residents submit form to staff identifying problem
2. Staff review concern to determine if it meets stated guidelines

• 1000’ feet of blockface
• 30% of available parking supply is occupied
• 50% of those parked cars must be non‐resident

3. If guidelines met, community is balloted for support of restrictions
4. If support is met, goes to City Council for approval
5. After passed by Council, residents obtain permits and signs get 

installed
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City‐led Outreach & Communications

• City’s Outreach Lead supports Sound Transit’s Outreach
• Attend Neighborhood and Stakeholder meetings and events

• Access Bellevue Communications Plan
• City‐led process called for in 2015 Amended Memorandum of 
Understanding

• Refining draft plan
• External communications committee as information exchange network
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City‐led Outreach & 
Communications

• City website 
(www.bellevuewa.gov/light‐rail) 

• City East Link listserv (1,600+) 
subscribers

• It’s Your City newsletter (Feb., Jun., 
Oct.)

• Neighborhood News –monthly 
publication (1,900 subscribers)

• Social Media
• City Facebook
• City & Transportation Twitter

City’s redesigned website in testing phase; launch 
expected in 1Qtr 2017
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Sound Transit‐led Outreach

• Dedicated outreach staff for each 
segment

• Neighborhood & business briefings 
• Key stakeholder contact
• E‐Newsletters & project updates 
(subscriptions)

• Publications
• Flyers for door‐to‐door distribution
• East Link webpage 
(www.soundtransit.org/Eastlink)

20



East Link Contact Information

 206‐398‐5465  – Business Hours

 888‐298‐2395  – 24‐hour Construction Hotline

 eastlink@soundtransit.org 

 www.soundtransit.org/subscribe       ‐Construction Alerts
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Questions?
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