

City of Bellevue 2017-2018 Neighborhood Safety, Connectivity and Congestion Levy Project List

Last updated: 11/22/2017

ID	Proposed Project List	Neighborhood	Category	Design Start	Design End	Construction Complete	Status
1	NE 24th St - Northup Way to SR-520 Trail	Bridle Trails	Bike	Q3-2017	Q1-2018	Q2-2018	Design
5	150th Ave SE/I-90 Interchange Study	Eastgate	Congestion	Q4-2017	Q3-2018	N/A	Concept
6	150th Ave SE at Newport Way & SE 37th St	Eastgate	Congestion	Q3-2017	Q2-2018	N/A	Design
7	Eastgate Way - Richards Rd to I-90 Trail	Eastgate	Bike	Q3-2017	Q2-2018	Q3-2018	Concept
8	SE 38th St - I-90 Overpass to 154th Ave SE	Eastgate	Bike	Q2-2017	Q2-2018	Q3-2018	Design
9	139th Ave SE - Eastgate Way to Kamber Rd	Eastgate	Bike	Q2-2017	Q3-2017	Q2-2018	Design
10	Tyee Middle School Safety	Eastgate, Factoria, Somerset	Safety, Sidewalks	Q4-2017	Q2-2018	Q3-2018	Planning
11	Newport Way west of 150th Ave SE	Eastgate	Bike	Q2-2017	Q2-2018	Q3-2018	Design
12	Newport Way east of 150th Ave SE	Eastgate	Bike	Q3-2016	Q2-2018	Q3-2018	Design
13	148th Ave SE - SE 16th/22nd Sts plus sidewalks	Lake Hills	Safety	Q4-2017	Q2-2018	Q3-2018	Concept
14	SE 16th St - 156th to 164th Aves SE	Lake Hills and West Lake Sammamish	Safety	Q3-2017	Q2-2018	Q3-2018	Planning
15	Lake Hills Blvd - 148th to 159th Aves SE	Lake Hills	Safety	Q4-2017	Q2-2018	Q3-2018	Concept
16	Main St - 140th to 164th Aves SE	Lake Hills	Safety	Q3-2017	Q2-2018	Q3-2018	Concept
17	158th Pl SE - Main St to SE 6th St	Lake Hills	Safety, Sidewalks	Q2-2017	Q2-2018	Q3-2018	Design
18	156th Ave NE Corridor Crosswalks	Lake Hills	Safety	Q3-2017	Q2-2018	Q3-2018	Design
19	Village Park Dr - Lakemont Blvd to 179th Ave SE	Cougar Mountain/Lakemont	Bike	Q3-2016	Q2-2017	Q3-2017	Complete
20	Lake Wash Blvd - South City Line to Loop Trail	West Bellevue	Bike	Q3-2016	Q2-2017	Q3-2017	Complete
21	NE Bellevue Crosswalk Grant Match	Crossroads	Safety	Q3-2017	Q2-2018	Q3-2018	Concept
22	100th Ave NE and Vicinity Complete Streets Project	Northwest Bellevue	Safety	Q1-2018	Q1-2019	Q3-2019	Planning
23	112th Ave NE - NE 12th St to N. City Limit	Northwest Bellevue	Safety, Bike	Q3-2017	Q2-2018	Q3-2018	Concept
24	SE 6th St - 100th Ave SE to Bellevue Way	West Bellevue	Safety, Sidewalks	Q4-2018	Q2-2019	TBD	Concept
25	108th Ave NE - NE 12th to NE 24th Sts	Northwest Bellevue	Bike	Q2-2017	Q3-2017	Q3-2018	Design
26	NE 24th St - Bellevue Way to 112th Ave NE	Northwest Bellevue	Bike	Q2-2017	Q2-2017	Q4-2017	Complete
27	Forest Drive Pedestrian Crossings	Somerset	Safety	Q1-2018	Q3-2018	Q4-2018	Concept
28	ITS - Communications Upgrade and Travel Time	Citywide	ITS	Q1-2018	Q4-2018	Q1-2019	Concept
29	ITS - LED Lighting Upgrades	BelRed, Downtown, Lake Hills, Northwest Bellevue, Woodridge	ITS	Q1-2017	Q2-2017	Q4-2017	Construction
31	108th Ave SE - Bellevue Way to Main St	West Bellevue	Safety	Q1-2017	Q2-2017	Q2-2018	Construction
32	Wilburton Sidewalks Project	Wilburton	Sidewalks, Bike	Q2-2017	Q1-2018	Q3-2018	Design
33	SE 8th St - 114th Ave SE to Lake Hills Connector	West Bellevue, Wilburton, Woodridge	Bike	Q3-2017	Q2-2018	Q3-2018	Concept
35	New ITS Partnerships		ITS	TBD	TBD	TBD	Concept
36	Neighborhood Congestion Reduction Project 2018		Congestion	Q1-2018	TBD	N/A	Planning
38	156th Ave NE Corridor Sidewalk Maintenance	Crossroads, Lake Hills	Maintenance	Q3-2017	Q3-2017	Q4-2017	Construction
39	108th Ave SE - SE 30th St to Bellevue Way	West Bellevue	Bike	TBD	TBD	TBD	Planning
40	117th Ave SE sidewalk	Newport	Safety	Q2-2017	Q3-2017	Q3-2018	Design
41	Lakemont Blvd at Red Town Trailhead Ped Crossing	Cougar Mountain/Lakemont	Safety	Q3-2018	Q4-2018	Q1-2019	Concept
42	156th Ave bike project	Eastgate, Lake Hills	Bike	Q3-2017	Q2-2017	Q3-2018	Planning
43	142nd Ave SE bike project	Eastgate	Bike	Q3-2017	Q2-2018	Q3-2018	Design
44	119th Ave SE sidewalk	Newport	Sidewalks	Q3-2017	Pending grant	Pending grant	Planning
45	Downtown BRIP Projects	Downtown	Bike	Q1-2017	Q4-2018	N/A	Planning
46	Boardwalk Replacement	Various	Maintenance	Q2-2017	TBD	TBD	Planning

NOTE: There are gaps in the ID numbers to maintain numbering consistency as projects get removed and added from this list. Levy project list is subject to change based on design and construction coordination opportunities.