
East Link Update

Parks & Community Services Board

May 10, 2016



Design, Mitigation and

Permitting Timing

We are about here



Downtown Tunnel (E330)

South Bellevue (E320)

Central Bellevue (E335)

BelRed (E340)

Overlake (E360)

Segment Timing

South Bellevue: 4th Q 2016 – 4th Q 2020

Central Bellevue: 2nd Q 2017 – 4th Q 2020

Downtown Tunnel: 1st Q 2016 – 2nd Q 2020

BelRed: 1st Q 2017 – 3rd Q 2020

Overlake: 1st Q 2017 – 4th Q 2020

Systems and Testing: 2021-2022

Construction 
Schedule



East Link History

Parks & Community Services Board

Presentation 6/12/07 Light Rail Best Practices Committee Kick-off

Presentation 5/13/08 Light Rail Best Practices Committee Report

Presentation 2/10/09 Draft Environmental Impact Statement Comment Opportunity

Discussion 2/9/10 Letter to Council regarding proposed B7 Modified alignment

Memo 7/7/10 Describing City’s Proposed B2M Alignment

Memo 11/2/10 Supplemental Draft EIS Comment Opportunity

Presentation 1/10/12 First City/Sound Transit Memorandum of Understanding

Presentation 7/9/13 Final Alignment Overview

Presentation 9/9/14 Public Comment Opportunity on Grant-funded Land Conversion

Discussion 10/14/14 Voted Not to Send Letter to State RCO Regarding Conversion



East Link 
Parkland 
Balance 
Sheet

Outgoing - City Transfers in Fee Acres

Mercer Slough Nature Park 2.03

Surrey Downs Park 0.81

NE 2nd Pocket Parks 0.02

2.86

Grand Total Outgoing 2.86

Incoming - ST Transfers in Fee Acres

Mercer Slough Nature Park* 1.63

Surrey Downs Park* 0.11

Link Lid Park (112th and Main) 1.79

3.53

Incoming - City Acqusitions

Mercer Slough Nature Park 6.21

NE 2nd Pocket Parks 0.43

6.64

Grand Total Incoming 10.17

Net Difference +7.31

*estimated property remnant



NE 2nd Pocket Parks



Sound Transit: Surrey Downs Park Mitigation

• $412,000 cash 

to construct 

entrance 

roadway, 

parking area 

and associated 

landscaping 
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Sound Transit: Surrey Downs Park Mitigation

• Link Lid Park: 

designed and 

constructed by Sound 

Transit based upon 

City design concept



Mercer Slough Public 

Access Points

Current

Boat Launch
Parking
Pedestrian and Bike

Parking
Pedestrian and Bike

Pedestrian and Bike 

Watercraft

(1)

(5)

(6)

(2)



Boat Launch
Parking
Pedestrian and Bike
(periodic closure)

Parking
Pedestrian and Bike

Pedestrian and Bike 

Watercraft
(periodic closure)

Watercraft

(1)

(3)

(4)

(1)

(1)

Mercer Slough Public 

Access Points

During Construction



Boat Launch
Parking
Pedestrian and Bike

Parking
Pedestrian and Bike

Pedestrian and Bike 

Light Rail Station

Watercraft

(1)

(4)

(6)

(1)

(2)

Mercer Slough Public 

Access Points

Post Construction



Sound Transit Mercer Slough Mitigation

Tree Summary

Trees to be Removed Trees Added

691 2,873

Wetland Summary

Wetland Impacts Wetland Mitigated

5.2 acres 6.4 acres

• $2,340,000 cash to construct:

• 700 linear feet of new ADA-compliant boardwalk trail

• 1,500 square-foot building to house park user restrooms and u-pick 

blueberry and seasonal farm-fresh produce sales

• $213,000 estimated value of 1.63 acre wetland remnant from P&R

• Wetland and stream restoration estimated at $6.3 million (90% estimate)

• ~4,000 linear feet of new multi-purpose path along Bellevue Way SE 

(part of the Periphery Loop Trail) with planter beds and street trees

• ~170 foot landscaped lid over trench in front of Winters House



East Link Overview



East Link: I-90 to S. Bellevue Park & Ride



East Link: S. Bellevue Park & Ride to 112th Ave SE



Reconstructed Park Access at Winters House



Trail Development Plan
118th Avenue NE



Sweyolocken Mitigation Plan
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Sweyolocken Mitigation Section
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Bel-Red: West 
Tributary Wetland
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