
1. Assess and 
Prioritize 

Watersheds

2. Identify Toolbox, 
Opportunities, and Risk

3. Prepare Watershed 
Improvement Plans (WIPs) 

4. Develop Watershed 
Management Plan (WMP)

5. Implementation and Tracking/
Reporting Performance
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6. Engagement, Outreach, Communications, and Endorsement
Activities occur during each WMP Planning Element: Input from, decisions by, coordination with, and/or communications to: The public, regulators, City leadership, other City Departments

Deliverables:  WMP Engagement, Outreach, and Communications Plan and Schedule, Public Meetings/Communications, Coordination with Regulators, activities with  City Leadership (including City Council)

Watershed Management Plan (WMP) Planning Elements:

1.2. WMP Foundational 
Elements

Deliverables
 Watershed Assessment 

Reports (WARs)
 WMP Foundational 

Element Memos/Reports 
 Early Action investments

Deliverables
 Watershed Toolbox
 Opportunity Database 
 Risk/Opportunity Identification 

and Mitigation Strategy (risk to 
the WMP outcomes)

Deliverables
 Future conditions memo
 Watershed Improvement Plans 

(WIPs)
 SMAP Documentation

Deliverables
 Decision criteria and weighting
 Investment database (rated and ranked)
 Implementation Plan
 Adaptive Management Strategy
 Watershed Management Plan (WMP)

Deliverables
 Updated CIP (every 2 years)
 Updated Operations Plan (2 years)
 Resource Management Plan (each year)
 Updated implementation plan (each year)
 Annual Report (each year)

1.1 Watershed 
Assessment Reports 

(WARs)

2.1 Watershed Toolbox

2.2 Opportunity Database

4.1 Identify and 
Prioritize Investments  

3.2 Watershed 
Improvement Plans (WIPs)

5.1 Program Investments 
into CIP and Operations

5.2 Develop Resource 
Management Plan

4.3 Adaptive 
Management Strategy

2.3 Risk Identification and 
Mitigation Strategy

3.1 Future Conditions and 
Uncertainties

 Potential Partners (City depts; 
private sector)

 High‐Priority Areas
 Value‐Added Strategies
 Institutional Knowledge
 Program Integration
 Stormwater Infrastructure 

Needs 

 Define potential investments: capital, policy, 
programmatic; city‐wide and watershed‐specific; 
characterize costs

 Develop decision criteria reflecting full spectrum of 
benefits (beyond streams); weight criteria

 Rate each potential investment, and then prioritize 
(rank by score)

City of Bellevue Watershed Management Plan ‐ Framework
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Watershed Management Plan Goal Statement: The goal of the Watershed Management Plan (WMP) is to direct improvements to the health of Bellevue’s streams using a toolbox of holistic storm and surface water management practices. The WMP will direct rehabilitation efforts to high 
priority watersheds providing measurable environmental benefits to stream health within shorter time frames compared to the status quo.  The WMP will also help prevent further degradation in non‐priority watersheds. The WMP will include an implementation plan with recommended 
projects, policies and operational plans to meet performance goals for Bellevue’s streams, and to provide multiple benefits that help advance City objectives across departments and programs.

 Document WMP Framework and 
outcomes

 Define Performance Goals
 Define regulatory strategy
 Perform Watershed Prioritization
 Define Performance Targets 

 Assess watershed condition and 
limiting factors

 ID habitat opportunities
 SMAP as initial WAR
 Identify data gaps, if any

 Identify types of investments 
to address watershed 
problems

 Characterize benefits/
feasibility/applicability

 Risk to the outcomes of this 
WMP (ex: stream health)

 Develop investments to address 
watershed problems (including: 
capital, policy, programmatic; city‐
wide and watershed‐specific); 
include planning‐level costs

 Identify top priority investments 
in each WIP (prioritized by benefit 
to the stream(s) 

 Pilot WIP (for SMAP)

1.3. Identify ‘Early 
Action’ Investments 

 Identify and implement Fast track 
investments to deliver benefits quickly

4.4 Watershed 
Management Plan (WMP) 

 Compilation of work‐to‐date in a WMP Document

 City staff time / resources
 Identify outside (non‐City) 

resources (if needed)
 Every 1 year

A Plan for focused  
improvements to 
Bellevue’s 
watersheds

Measurable 
benefits to streams, 
faster than status‐
quo

Multiple benefits 

Implementation 
plan with specific 
investments, 
phasing, and 
funding strategy  

Early action 
projects to achieve 
tangible benefits 
ASAP

Key 
Outputs:

 Re‐prioritize Utilities CIP and 
operations plan based on WMP

 Impact to other City Departments 
CIP?  (Parks, Transportation)

 Every 2 years

 Progress against performance goals; reporting; path 
forward if not meeting performance goals

3.3 SMAP Documentation

 Final SMAP Report (Dec 2022)

 City decision‐making on level of investment (how far 
down the list to go); affordability

 Develop 10‐year implementation plan (phasing and cash 
flow)

 10‐year Funding plan (outside funding capture plan; new 
funding sources including fee‐in‐lieu; alternative 
funding)

 10‐year Partnership plan

4.2 Implementation 
Plan  

 Characterize uncertainties: 
growth, climate change, etc.

5.4 Tracking and Reporting 
Performance

 Track performance against goals
 Prepare annual report (every 1 year)
 Apply Adaptive Management strategy

5.3 Update Implementation 
Plan

 Re‐visit phasing, funding, etc.
 Every 1 year



DEFINITIONS

INVESTMENTS – term used to characterize all the types of things you might do, including capital projects, additional maintenance, operations changes, or programmatic efforts (like education); anything that takes resources

PERFORMANCE GOALS – the specific objectives for stream health in the watershed; for example:  bring back Chinook Salmon, Improve BIBI, Reduce peak flows (Might have the same performance goals for all watersheds, with 
different numerical performance targets (see definition below) based on the priority of the watershed (ex: restore, protect, or status quo)

PERFORMANCE TARGETS – the numerical targets for each of the performance goals; for example: bring back 200 chinook salmon; improve BIBI from Poor to Good; each watershed will have its own numerical performance targets

DECISION CRITERIA  – a set of criteria reflecting stream objectives and multiple other benefits (regulatory requirements, public preferences, open space creation, social justice); Use these decision criteria to rate and rank investments  
for the implementation plan

WAR – Watershed Assessment Report
 Purpose: assess existing condition of the watershed (ex: presence/absence of LWD, land use, hydrology, water quality) 
 identify data gaps, if any (what additional data is needed to assess condition?)
 characterize limiting factors (what is keeping this watershed from being healthy?) (ex: not enough LWD or erosive peak flows) 
 Identify restoration sites/opportunities 

WMPPrs – Watershed Management Policy Papers
 Purpose: prioritize watersheds; develop the performance goals and targets (aka LOS) from which to develop the WIP and WMP; ‘plate up’ these goals and targets for City decision‐making about affordability and willingness to pay; 
develop regulatory stratregy

 Document the process to identify sub‐set of priority watersheds (transparent, objective process vetted by stakeholders)
 Identify regulatory requirements (current and potential future); SMAP guidance/requirements
 Develop watershed performance goals and performance targets for each watershed – city‐wide performance goals?  (ex: restore X watershed; maintain Y watershed; if restore, then want to improve BIBI from Fair to Good in X 
watershed)

 Review of draft watershed performance goals and targets by City leadership; decision made (iterative process)

WIP – Watershed Improvement Plan
 Purpose: identify what investments the watershed needs (for ecological function), regardless of other considerations/benefits
 characterize future conditions (growth, climate change, etc.) 
 Obtain additional  data/information needed to be able to define investments (ex: Modeling or monitoring) (key: be clear about what data is needed and why ahead of collecting)
 Develop specific investments to meet the performance targets (focused on watershed needs, independent from other ancillary benefits or needs) (include planning‐level estimate of costs) 
 one WIP for each priority basin
 Will want to include community desires/preferences at this stage
 Enough detail to develop costs
 Outline approx 3 levels of implementation (low, medium, high), with relative costs; use to inform City decision‐making during implementation plan development

Watershed Management Plan 
 Purpose:  develop implementation plan to mesh watershed (ecological) needs with regulatory requirements and other benefits/needs (one implementation plan includes all investments across the City), including phasing and 
funding strategy; level of investment based on willingness to pay / affordability; specify adaptive management strategy (how will we know if we are successful and what to do if we aren’t); document work to date

 Develop prioritization criteria that reflect multiple benefits  – ecological (watershed) benefit, regulatory requirements, nexus with other efforts – City Transportation, Parks, etc.), environmental and social justice, etc.; develop 
weighting of these criteria

 Rate each potential investment identified in WIPs (or WARs) against weighted criteria (result: A long list of potential investments ranked by benefit provided)
 City leadership decision – how far down the list do you go in Year 1, Year 2, or 6 year CIP?   
 Develop implementation plan (for first X years – first 6 years?  For 20 years?) with phasing, priorities, cash flow
 Identify financing and partnering options – traditional, alternative delivery, green municipal bonds (DC Water example for funding GSI), P3s, business community partnerships (ex: Amazon, REI), ERC
 Develop adaptive management strategy (re‐sorting of the list (yearly?); what to do differently if this approach isn’t working?  If surprise grant funding, what do you do first? Develop performance metrics and monitoring plan to 
understand if this WMP is working)

 Questions to the City for this scoping effort: duration of first implementation plan?   5 years? 
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