



## PAVEMENT PROJECTS WEEKLY UPDATE

Updated April 10, 2020. Please note that the information provided is subject to change.

Paving work has not yet been scheduled. Contract being advertised for bids.

	Location	What's Going On?
	NE 8th St - I-405 Bridge to ST Rail Overcrossing	Curb ramp work 4/7 through 4/17. Curb ramp work hours are 7am-6pm. Paving to follow.
	Pike's Peak Neighborhood	NE 32nd St e/o 122nd Place NE paving 4/10 & 4/13. Work hours are 7am-6pm. NE 36th Street paving delayed for water main work.
	Yarrow Bay Village Neighborhood	Curb ramp work and cleanup complete. Paving scheduled 4/14 - 4/17. Work hours are 7am-6pm.
	148th Ave NE - NE 40th St to NE 60th St	Paving scheduled for April/May 2020. Curb ramp upgrades and signal modifications were finished in 2019.
	NE 24th St - 130th Ave NE to 148th Ave NE	Paving complete. Utility adjustments, pavement markings and signal work over the next several weeks. Work hours are 8am-6pm.
	130th Ave NE - Northup Way to NE 24th St	Paving work complete. Utility adjustments and pavement markings will be done over the next several weeks.
	112th Ave NE - NE 24th St to SR 520 EB Ramp	Paving work has not yet been scheduled. Contract being advertised for bids.
	120th Ave NE - 2100 Block to Northup Way	Paving work has not yet been scheduled. Contract being advertised for bids.
	124th Ave NE - NE 8th St to Bel-Red Rd	Paving work has not yet been scheduled. Contract being advertised for bids.
707	Bel-Red Road - 124th Ave NE to NE 30th St	Paving work has not yet been scheduled.
	Lake Hills Neighborhood	Paving work has not yet been scheduled. Contract being advertised for bids.
Lake	Wash Blvd NE - Meydenbauer Bridge to 99th Ave NE	Paving work has not yet been scheduled. Contract being advertised for bids.
26 H 20 H	NE 1st St - 94th Ave NE to End of Road	Paving work has not yet been scheduled. Contract being advertised for bids.
<u>a</u>	NE 20th St - NE 21st Pl to 140th Ave NE	Paving work has not yet been scheduled. Contract being advertised for bids.
	NE 21st Pl - Northup Way to End of Road	Paving work has not yet been scheduled. Contract being advertised for bids.
	NE 24th St - 105th Ave NE to NE 24th St	Paving work has not yet been scheduled. Contract being advertised for bids.
	NE 32nd St & NE 36th St - East of 122nd Pl NE	Paving work has not yet been scheduled. Contract being advertised for bids.

## Need more information?

Website: www.bellevuewa.gov/pavement Email: pavement@bellevuewa.gov

Vuecrest Neighborhood

Phone: 425-452-2027



For alternate formats, interpreters, or reasonable accommodation requests please phone at least 48 hours in advance 425-452-2027 (voice) or email pavement@bellevuewa.gov. For complaints regarding accommodations, contact City of Bellevue ADA/Title VI Administrator at 425-452-6168 (voice) or email ADATitleVI@bellevuewa.gov. If you are deaf or hard of hearing dial 711. All meetings are wheelchair accessible.

