



PAVEMENT PRESERVATION PROGRAM

2022 PAVEMENT PROJECTS WEEKLY UPDATE

Updated **November 14, 2022**. Please note that the information provided is subject to change.

Project Suspended as November 15, 2022 due to weather and will resume in March 2022

	Location	What's Going On?
Pavement Overlay	148th/150th Ave SE	All concrete work on southbound side complete except at Lake Hills Blvd intersection; and on northbound at Eastgate and part of Toyota dealership entrance ramp are complete. Contractor removed catch basin inlet protection for winter storms.
	140th Ave	No work currently scheduled.
	Main st	All concrete work complete.
	NE 8th St	No work currently scheduled.
	Northup Way	No work currently scheduled.
	112th Ave SE	No work currently scheduled.
	112th Ave NE	No work currently scheduled.
	NE 12th St	No work currently scheduled.
	142nd Ae SE Bridge	No work currently scheduled.
	100th Ave NE/ NE4th St	No work currently scheduled.
	Pikes Peak	No work currently scheduled.
	103rd Ave/103rd PI NE	No work currently scheduled.
	NE 23rd St	No work currently scheduled.
	171 PI NE	No work currently scheduled.
NE 2nd PI/174th PI NE	No work currently scheduled.	
SE 40th St	No work currently scheduled.	

Need more information?
 Website: www.bellevuewa.gov/pavement
 Email: pavement@bellevuewa.gov
 Phone: 425-452-4612



For alternate formats, interpreters, or reasonable accommodation requests please phone at least 48 hours in advance 425-452-4612 (voice) or email pavement@bellevuewa.gov. For complaints regarding accommodations, contact City of Bellevue ADA/Title VI Administrator at 425-452-6168 (voice) or email ADATitleVI@bellevuewa.gov. If you are deaf or hard of hearing dial 711. All meetings are wheelchair accessible.

정보 Information 情報
 Información i معلومات
 సమాచారం i Информација
 اطلاعات i Thông Tin
 सूचना 425-452-6800 資料