




**PAVEMENT
PRESERVATION
PROGRAM**

2025 PAVEMENT PROJECTS WEEKLY UPDATE

Updated **May 4, 2026**. Please note that the information provided is subject to change.

Pavement Overlay	Location	What's Going On?
	116th Ave NE	All curb ramp work complete finished at this location.
NE 12th ST	No work currently scheduled.	
SE 27th PL & SE 28th PL	The contractor has adjusted the existing utility covers.	
SE 30th PL	The contractor has adjusted the existing utility covers.	
SE 30th ST	The contractor has adjusted the existing utility covers.	
SE 31st ST	The contractor has adjusted the existing utility covers.	
SE 28th ST	The contractor has adjusted the existing utility covers.	
110th AVE SE	The contractor has adjusted the existing utility covers.	
111th AVE SE	The contractor has adjusted the existing utility covers.	
112th AVE SE	The contractor has adjusted the existing utility covers, and installed speed humps.	
120th AVE SE	The contractor has completed paving.	
143rd AVE SE	The contractor has completed paving; and started adjusting the existing utility covers.	
LAKE HILLS BLVD	The contractor has completed paving.	
SE 26th PL/ SE 26th ST	The contractor has completed paving.	
SE EASTGATE WAY	The contractor has completed paving.	
140th AVE NE	The contractor has installed permanent pavement markings.	
SE 47th PL	The contractor has completed paving.	
146th PL SE	The contractor has completed paving.	
136th PL NE	The contractor has completed paving.	
132nd AVE NE	The contractor has installed the centerline pavement markings.	
101st AVE SE, 101st PL SE, 103rd AVE SE, & 102nd AVE SE	The contractor is grinding pavement in preparation for possible paving during the week of 4/27/2026.	
123rd AVE SE	The contractor has completed paving.	
125th AVE SE	The contractor has completed paving.	
SE 47th ST	The contractor has started paving.	
100th AVE SE	The contractor is grinding pavement in preparation for possible paving during the week of 4/27/2026.	
SE 52ND ST	No work currently scheduled.	
SE 16th ST	The contractor has adjusted the existing utility covers.	
119th Ave SE	Speed humps installation completed.	

Need more information?
 Website: www.bellevuewa.gov/pavement
 Email: pavement@bellevuewa.gov
 Phone: 425-452-4612

 For alternate formats, interpreters, or reasonable accommodation requests please phone at least 48 hours in advance 425-452-4612 (voice) or email pavement@bellevuewa.gov. For complaints regarding accommodations, contact City of Bellevue ADA/Title VI Administrator at 425-452-6168 (voice) or email ADATitleVI@bellevuewa.gov. If you are deaf or hard of hearing dial 711. All meetings are wheelchair accessible.

정보 Information 情報
 Información i معلومات
 సమాచారం i
 اطلاعات i Thông Tin
 सूचना 425-452-6800 資料